



























































	REMEDIAL DESIGN/REMEDIAL ACTION WORK PLAN FOR THE INTERIM REMEDIAL ACTION FOR THE GROUNDWATER OPERABLE UNIT
	TABLE OF CONTENTS
	1. INTRODUCTION
	1.1 Purpose and Scope
	1.2. Background
	1.3. Document Organization

	2. DESIGN CRITERIA
	2.1. Siting Criteria
	2.2. Delivery System
	2.3. System Operation
	2.4. Monitoring

	3. ENGINEERING DESIGN ACTIVITIES
	3.1. Preliminary Design Submittal
	3.2. Final Design Submittal

	4. CONSTRUCTION ACTIVITIES
	5. PROJECT SCHEDULE
	6. SUMMARY OF PROJECT COSTS
	7. QUALITY ASSURANCE PROGRAM
	7.1. Purpose
	7.2. Description
	7.3. Implementation

	8. CONTINGENCY PLAN
	8.1. Purpose
	8.2. Description
	8.3. Implementation

	9. POST-ROD DOCUMENTATION
	9.1. Primary Documents
	9.1.1. Final Design Submittals
	9.1.2. Contingency Plan
	9.1.3. Remedial Action Report

	9.2. Secondary Documents
	9.2.1. Preliminary Design Submittals
	9.2.2. Construction Progress Reports


	10. REFERENCES
	LIST OF FIGURES
	Figure 2-1 Area of TCE Impact in Groundwater
	Figure 5-1 In Situ Chemical Oxidation of TCE in Groundwater Project Schedule

	LIST OF TABLES
	Table 6-1 Summary of Costs for In Situ Chemical Oxidation





